COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2015

ESTI MATE SUMVARY 12:52: 07
CONTI D: C19762R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 19762R- Bl D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 32.5 DAYS TI ME ALLOW 50 WORK DAYS
SH 151 CR 521 I NTERSECTION MM 0.0 to 1.0 PERCENT TI ME: 65. 00 ORI G TI ME ALLOW 50 WORK DAYS

PRQJECT NO SHE151A- 008
SH 151 CR 521 | NTERSECTI ON | MPROVEMENT

NAME OF ROAD: 151A
PRQJECT COUNTI ES: LA PLATA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 10/ 31/ 2015 DATE TI ME STARTED 09/ 08/ 2015
P. O Box 1330 DATE LET 06/ 25/ 2015 DATE WORK BEGAN 09/ 08/ 2015
DATE AWARDED 07/ 09/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 21/ 2015 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 09/ 08/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 842, 541. 07 PARTI Ol PATI NG $ 415, 802. 26 $ 195, 173. 54
AWARD PRQIECT AMT: $ 774, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 359% TOTAL EARNI NGS 415, 802. 26 195,173. 54
FUNDS AVAI LABLE: $ 426, 738.81 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 415, 802. 26 195, 173. 54
TOTAL CLAI MB: $ 0.00 RETAI NAGE -10,426.75 -5,035.18

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 405, 375. 51 190, 138. 36

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 405, 375. 51 190, 138. 36

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 190,138.36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19762R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19762R- Bl D ESTI MATE RUN 11/13/2015
PRQJECT: SHE151A- 008 ESTI MATE NO 0002 12:52: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 750
LS 0. 250 6, 875. 00
27,500. 00000 1. 000 27,500. 00
0010 202-00033 Renoval of Pipe 2. 250 1. 250
EACH 1. 000 4,687. 50
4, 687. 50000 2.250 10, 546. 88
0015 202- 00037 Renoval of End Section 2. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0020 202- 00090 *Renoval of Delineator 15. 000 15. 000
EACH 0. 000 0. 00
7.78000 15. 000 116. 70
0025 202-00220 Renoval of Asphalt Mat 320. 700 0. 000
Sy 320. 700 4,810. 50
15. 00000 320. 700 4,810. 50
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 960. 900 0. 000
SY 960. 900 14, 413. 50
15. 00000 960. 900 14, 413. 50
0035 202-00810 *Renoval of G ound Sign 1. 000 0. 000
EACH 0. 000 0. 00
172. 22000 0. 000 0. 00
0036 202- 04001 Plug Culvert , MCR #04 2. 000 0. 000
EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0040 202-05026  Sawi ng Asphalt Material (6 Inch) 2, 598. 500 210. 000
LF 2, 388. 500 7,476.01
3.13000 2,598. 500 8,133.31
0045 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 396. 000 1,047.000
cY 349. 000 14, 832. 50
42. 50000 1, 396. 000 59, 330. 00
0050 203-01100 Proof Rolling 10. 000 0. 000
HOUR 2.500 218.75

87. 50000 2.500 218.75



CONTI D C19762R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19762R-BI D ESTI MATE RUN 11/ 13/ 2015
PRQJECT: SHE151A- 008 ESTI MATE NO 0002 12: 52: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01140 Rol l'i ng 10. 000 3. 000
HOUR 3. 000 262. 50
87. 50000 6. 000 525. 00
0060 203- 01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0070 203-01597 Pot hol i ng 14. 000 4.000
HOUR 3. 000 843.75
281. 25000 7.000 1,968.75
0075 203-01622 Sweepi ng (Wth Pickup Broon) 10. 000 2.500
HOUR 3. 500 306. 25
87. 50000 6. 000 525. 00
0080 203- 02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0085 207- 00205 Topsoi | 58. 000 0. 000
cY 0. 000 0. 00
22.50000 0. 000 0. 00
0090 207-00210 St ockpi | e Topsoi | 90. 000 90. 000
cY 0. 000 0. 00
18. 75000 90. 000 1, 687.50
0095 208- 00005 Er osi on Log 170. 000 170. 000
LF 0. 000 0. 00
12. 50000 170. 000 2,125.00
0100 208- 00020 Silt Fence 1, 137. 000 1, 137. 000
LF 0. 000 0. 00
6. 00000 1, 137. 000 6, 822. 00
0105 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 125. 00000 1. 000 1, 125.00



CONTI D C19762R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19762R-BI D ESTI MATE RUN 11/ 13/ 2015
PRQJECT: SHE151A- 008 ESTI MATE NO 0002 12: 52: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0.500 21.88
43. 75000 0.500 21.88
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0.500 50. 00
100. 00000 0. 500 50. 00
0125 208- 00205 Erosi on Control Supervisor 20. 000 4. 000
HOUR 2.500 125. 00
50. 00000 6. 500 325. 00
0130 208-00301 Tenporary Diversion 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0135 210- 00011 *Reset Mailbox Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
416. 67000 0. 000 0.00
0140 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
444. 44000 0. 000 0.00
0145 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0150 212- 00006 Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
972. 22000 0. 000 0.00
0155 212-00032 Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
7,222.22000 0. 000 0.00
0160 213-00003 Mul ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00

1, 318. 89000 0. 000 0. 00



CONTI D C19762R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19762R-BI D ESTI MATE RUN 11/ 13/ 2015
PRQJECT: SHE151A- 008 ESTI MATE NO 0002 12: 52: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
4. 06000 0. 000 0. 00
0170 216-00021 Soil Retention Blanket (O ass 1) 100. 000 0. 000
SY 0. 000 0. 00
5. 84000 0. 000 0. 00
0175 304- 02000 *Aggregat e Base Course (O ass 2) 1, 754. 370 1,095. 720
TON 658. 650 20, 622. 33
31. 31000 1, 754. 370 54,929. 32
0180 304- 06000 *Aggregat e Base Course (C ass 6) 589. 200 0. 000
TON 589. 200 19, 838. 36
33. 67000 589. 200 19, 838. 36
0185 304- 06009 *Aggregate Base Course (O ass 6) (Special) 245. 000 0. 000
TON 0. 000 0. 00
33. 67000 0. 000 0. 00
0190 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 1, 275. 000 0. 000
TON 0. 000 0. 00
181. 11000 0. 000 0. 00
0195 411-10255  *Enulsified Asphalt (Sl ow Setting) 816. 000 0. 000
GAL 0. 000 0. 00
10. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 50. 000 0. 000
LF 50. 000 271.00
5.42000 50. 000 271.00
0205 612-00001  *Delineator (Type I) 22.000 0. 000
EACH 0. 000 0. 00
23.33000 0. 000 0. 00
0210 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
25. 56000 0. 000 0. 00
0215 614-00011 *Sign Panel (Qass I) 42.000 0. 000
SF 0. 000 0. 00

16. 67000 0. 000 0. 00



CONTI D C19762R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19762R- BI D ESTI MATE RUN 11/ 13/ 2015
PRQJECT: SHE151A- 008 ESTI MATE NO 0002 12:52: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 614-01512 *Steel Sign Support (2-1nch Round)(Post) 84. 000 0. 000
LF 0. 000 0. 00
11. 11000 0. 000 0. 00
0225 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 0. 000 0. 00
58. 89000 0. 000 0. 00
0230 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
254. 44000 0. 000 0. 00
0235 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 265. 000 265. 000
LF 0. 000 0. 00
109. 72000 265. 000 29, 075. 80
0240 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 350 4,013. 33
11, 466. 67000 0. 750 8, 600. 00
0245 626- 00000 *Mobi | i zat i on 1. 000 0. 446
LS 0. 298 27,334.32
91, 725. 92000 0. 744 68, 244. 08
0250 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 250. 00
2,500. 00000 0. 500 1, 250. 00
0255 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 15. 000 0. 000
GAL 0. 000 0. 00
33. 33000 0. 000 0. 00
0260 627-00013 *Paverent Marking Paint (H gh Build) 24.000 0. 000
GAL 0. 000 0. 00
38. 89000 0. 000 0. 00
0265 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 62. 000 0. 000
|
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0270 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 80. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 11000 0. 000 0. 00



CONTI D C19762R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19762R- Bl D ESTI MATE RUN 11/ 13/ 2015
PRQJECT: SHE151A- 008 ESTI MATE NO 0002 12:52: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-00000  *Fl aggi ng 1, 990. 000 380. 750
HOUR 716. 000 16, 704. 28
23. 33000 1, 096. 750 25,587. 18
0280 630- 00007 *Traffic Control Inspection 33. 000 21.000
DAY 12. 000 1, 200. 00
100. 00000 33. 000 3, 300. 00
0285 630-00012 *Traffic Control Managenent 50. 000 12. 000
DAY 19. 000 12, 666. 73
666. 67000 31. 000 20, 666. 77
0290 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 0. 500
EACH 0. 000 0. 00
31. 11000 0. 500 15. 56
0295 630-80342  *Construction Traffic Sign (Panel Size B) 53. 000 14.000
EACH 3. 500 124. 46
35. 56000 17.500 622. 30
0296 630-80344 *Const Traf Sign (Spec) , MR #01 18. 000 0. 000
SF 9. 000 178. 20
19. 80000 9. 000 178. 20
0300 630-80350 *Vertical Panel 63. 000 25. 000
EACH 6. 500 144. 43
22.22000 31. 500 699. 93
0305 630-80353 *Vertical Panel (Wth Light) (Flashing) 12. 000 1.500
EACH 4.500 125.01
27.78000 6. 000 166. 68
0310 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,722. 22000 1. 000 4,722.22
0315 630-80360 *Drum Channel i zi ng Devi ce 22.000 4. 000
EACH 0. 000 0. 00
44. 44000 4.000 177.76
0320 630-80510 *Mobi | e Pavement Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,777.78000 0. 000 0. 00



CONTI D C19762R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19762R-BI D ESTI MATE RUN 11/13/2015
PRQIECT: SHE151A- 008 ESTI MATE NO 0002 12:52: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 700- 70010 F/ A M nor Contract Revisions 44, 432. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70016 F/ A Fuel Cost Adj ustnent 3, 145. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70018 F/ A Roadway Snoot hness | ncentive 2, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 885. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70021 F/ A On- The-Job Trai nee 100. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70025 F/' A Quality Incentive Paynent 2,730. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70034 F/ A TERO - 2% of bid itens & F/A 15, 690. 000 0. 000
FA 4,412. 570 4,412.57
1. 00000 4,412. 570 4,412.57
0365 700-70195 F/A Wilities and Miintenance of Field Facilities 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosion Control 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 206- 00065 Str Bkfl (FlowFill) , MR #02 80. 000 0. 000
cY 80. 000 16, 000. 00
200. 00000 80. 000 16, 000. 00



CONTI D: C19762R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19762R-BI D ESTI MATE RUN 11/13/ 2015
PRQJECT: SHE151A- 008 ESTI MATE NO. 0002 12:52: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 603- 02240 30x19 In RCP, MR #03 72.000 0. 000
LF 72.000 10, 656. 00
148. 00000 72.000 10, 656. 00
0410 603-05124 30x19 In RCES , MR #03 2. 000 0. 000
EACH 2. 000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0200 CURRENT AMI  $ 841, 603.57 $ 194,864.16$ 415, 183.50
CAT NO0400 CE BID | TEMS
0375 620- 00001 Field Office (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0380 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0385 620- 00020 Sanitary Facility 1. 000 0.330
EACH 0.330 309. 38
937. 50000 0. 660 618. 75
CAT 0400 CURRENT AMI  $ 937.50 % 309.38$ 618. 75
PRQJIECT TOTAL CURRENT AMI  $ 842,541.07 $ 195,173.54%  415,802. 25



